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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: December 17, 1998

Subject: Fairway Surplus Site
East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C. ........cccceovriirirrenerieereeeeeenece s FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL ............ccocoiiiiiniiniienecerre e FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL ..........ccccoevmvieniincenrieeceeerevesecennen FAX
J. El-Zein, U.S. EPA ERB, Chief RS-1, Grosse Ile, MI.............cccciiiiiiiiinnnnn.. FAX
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL ........ccccceiiriierieriireneeeseneeeeeeneeans FAX
B. Noble, DRMS, Grand Rapids, Ml........cccccccrniminiiminieieienereeteseessrenrenene e FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MIL...........ccocecvivreeviirceenennncreeennen. FAX
Ken Coble, MDEQ), Lansing, ML...........cooiiiiiiiieeee e e eecennen FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI ............ccocovvviiriinicnnnnececeseenecees FAX

POLREP: POLREP #5

1L BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18°31.5” Longitude: N83°33°22.8”

CERCLIS No: MID005326673 ERRS No: 28854

Response Authority: CERCLA NPL Status: non-NPL

Start Date: 11/16/98 Completion Date: N/A

Reporting Period: December 11, to December 18, 1998
SITE DESCRIPTION
See Initial POLREP
RESPONSE INFORMATION
A. Situation
1. Current situation:
The weather condition during the reported period was mostly cloudy with temperatures
ranging from 20°F to 40°F. ERRS continues to gather and stage containers, cylinders,
drums, and tanks. The site is divided into 38 sections, with each section composed of
1,000-t2
2, Removal activities to date:
12/11/98:

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. Section E-5 (approximately 1,000 ft?) has



been cleared of visible contamination/debris. A total of 51 drums were sampled and
logged for hazard-categorization. The chemist was able to categorize 27 samples. ERRS
crews began to discover capacitors suspected to contain PCB’s; 63 of these capacitors
were stripped from their fixtures and staged.

12/12/98.

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. Seven containers were sampled and logged
for hazard-categorization. The chemist was able to categorize 27 samples. Section E-4
(approximately 1,000 ft?) has been cleared of visible contamination/debris. ERRS crews
discovered and stripped 50 capacitors suspected to contain PCB’s from their fixtures.

12/13/98:
The EPA, START, and ERRS personnel did not perform work this Sunday.

12/14/98.

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. A total of 54 containers were sampled and
logged for hazard-categorization. Sections E-2 and E-3 (approximately 2,000 i) have
been cleared of visible contamination/debris. Structures 21 (a house type trailer), 23, 24
(both were covered trailers), and 25 (an uncovered trailer) were in an extremely
deteriorated condition. These structures were torn down so that ERRS crewmembers
could safely analyze their contents; the debris were staged into their perspective piles.
ERRS crewmembers discovered and stripped 54 capacitors suspected to contain PCB’s
from their fixtures.

12/15/98:

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. A total of 102 containers were sampled and
logged for hazard-categorization; all staged containers have been sampled. The chemist
was able to categorize 42 samples, and 2 capacitors. Sections F-1, F-2, F-3 (approximately
3,000 1) have been cleared of visible contamination/debris. ERRS crews did not
discover any capacitors suspected to contain PCB’s.

12/16/98:

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. The chemist was able to analyze 42 samples,
and 2 capacitors. Sections F-4, F-5, G-1, G-4, and G-5 (approximately 5,000 ft?) have
been cleared of visible contamination/debris.

12/17/98:

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. The ERRS chemist was able to categorize 25
samples and was sent home for holiday break. Section G-2, and G-3 (approximately
20001t?) have been cleared of visible contamination/debris.

12/18/98:

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. ERRS crews continue to clear sections H-1,
H-2, H-3, and H-4 of visible contamination/debris. EPA, START, and ERRS personnel



have been sent home for Christmas holiday break.

Enforcement:
None.
B. Next Steps
EPA, START, and ERRS will return to site on January 8, 1999. ERRS will then continue to
collect and stage drums, tanks, cylinders, used tires; and remove hazardous materials from
deteriorated structures, which may then be demolished, hazcat samples, arrange for disposal and
transportation of hazardous material, and remove ACM throughout the site. START will conduct
a radiological survey of the area and collect samples to be analyzed for radioactive nuclides in
preparation for disposal.
C. Key Issues
The site is experiencing deteriorating weather conditions and snowfall which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards scattered throughout the site.
V. COSTS
Site Cost through 12/16/98:
Site Groups Ceiling Cost to Date Remaining Percent Remaining
ERRS (Earth Tech) $400,000.00 $203.577.24 $196,422.76 49%
START(E & E) $40,000.00 $27,129.96 $12,870.04 32%
U.S. EPA $45,000.00 $23,076.30 $21,923.70 49%
TOTAL $485,000.00 $253,783.50 $231.216.50 48%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other

financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for

cost recovery.

VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98|Nonhazardous, RCRA-empty drums 30 yds’® Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
12/9/98|Nonhazardous, RCRA-empty drums 30 yds’ Waters Landfill
Crushed, drum carcasses Frederic, Ml




